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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2014 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Static Pile Load Tests on Driven Piles into Intermediate Geo Materials 

Project investigator: James H Long Phone: 217 333-2543  E-mail: jhlong@uiuc.edu 

Administrative contact: Kathy Young Phone: 217 333-2187  E-mail:       

WisDOT contact: Jeffrey Horsfall Phone: 698 243-5993  E-mail: Jeffrey.Horsfall@dot.wi.gov 

WisDOT project ID: 0092-12-08 Other project ID:       Project start date: 8/1/2011 

Original end date: 8/1/2011 Current end date: 6/30/2014 Number of extensions: 1 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description: 
The objective of the research is to develop and perform three static pile load tests and evaluate the results for piles driven 
into intermediate Geomaterials.  Three different locations will be identified around the state.  The H-piles shall be driven 
into IGM under current WisDOT design and construction standards.  The static pile load tests, with PDA/CAPWAP 
analysis will help the department better understand the conditions of driving H-piles in IGM. 
 
Progress this quarter We are continuing to review the analysis results for the 1

st
 and 2

nd
 set of static and dynamic load 

tests and are putting together a package of results that will be reviewed by an independent expert in pile dynamic testing. 
We are currently reviewing other work on piles in intermediate geomaterials, and we are getting materials together to 
make a presentation to the Technical Review Panel. 
 
Anticipated work next quarter: 
Further field work will be conducted as load test projects are identified by WisDOT become available. We will present 
results to the technical review panel in the second quarter of 2014. 
 
Circumstances affecting project or budget:  
This next quarter, we will requested another no-cost extension for this project to accommodate the inclusion of the 3

rd
 set 

of static and dynamic load tests. I suggest another 8 month extension which will extend the project to February 28, 2015. 
Scheduling the anticipated load tests is dependent on the Wisconsin DOT construction schedule. Two locations have 
already been tested, and one location for load testing remains. We are within the budget estimates and do not anticipate a 
change in budget, even if a time extension is necessary.  
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$95,000.00 $50.00 $52,841.00 60% 72% 



 
Attach / insert Gantt chart and other project documentation 
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